

Methodology

Site map → Wireframe → Web design → Develop web → Launch web

①

②

③


④

⑤

Deadline: 6/19/20

Week one: 1-3
Deadline: 5/26/20

Week two-three: 4-5
Deadline: 6/8/20



Wire Frame ②

Done!

Web design ③

Done!

Web developce ④